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Work Completed: August 6 – August 12, 2009 

 Completed a utility clearance procedure of the project area –included contacting MISS DIG and 
performing a detailed walk-through of the project area. 

 Obtained an Allegan County Right-of-Way and Driveway Approach permit to construct an access 
road off Riverview Drive (see map on last page for location). 

 Began mobilizing equipment, labor, and materials necessary to begin access road construction 
and site preparation activities. 

 Began installing soil erosion and sedimentation control measures (i.e., silt fencing) along the 
proposed access road location off Riverview Drive. 

 Began constructing an access road from Riverview Drive to Staging Area 3. 

 Began clearing and grubbing activities along the route of the proposed access road leading from 
Staging Area 3 towards the Kalamazoo River. 

 Conducted a Construction Kickoff and Coordination Meeting. 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total 0 0 

2009 Total 0 0 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

Work Planned: August 13 – August 19, 2009 

 Continue mobilizing equipment, labor and materials necessary to support access road 
construction and site preparation activities. 

 Continue installing soil erosion and sedimentation control measures (i.e., silt fencing) along the 
proposed access road location off Riverview Drive. 

 Continue constructing the access road from Riverview Drive to Staging Area 3. 

 Complete clearing and grubbing activities along the route of the proposed access road leading 
from Staging Area 3 towards the Kalamazoo River. 

 Begin clearing and grubbing activities in Removal Areas 1 through 5A. 

 Begin the construction activities associated with the railroad crossing. 

 Complete additional maintenance and removal activities associated with the gas utility buffer zone 
in the former Plainwell Impoundment TCRA area on the northern side of the Kalamazoo River. 

Progress Report #1—August 17, 2009 
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Removal Progress 

Under Development 

 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to develop 
targeted figures and due to the actual topographic conditions encountered at the site, which could result in smaller volumes 
needing to be removed than originally estimated. The targeted volumes have been increased by 10% to account for additional 
material that could be removed as a result of over-excavation and additional removal in response to confirmation sampling. 
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Kalamazoo River Study Group 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Removal Progress 

 

Under Development 

 

Notes: 

For Areas where 
removal is less than 
100% complete, the 
data point shown is an 
estimate based on area 
and volume 
considerations. 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the Plainwell 
No. 2 Dam Area 
Design Report. 
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Health & Safety Update 

 3 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 3 LPOs have been completed for the project to date. 

 

Weather Summary  

 No weather delays encountered. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  

 

Dewatering System Discharge Monitoring: 

Discharge Flow: 0 gallons (Staging Area 3)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain:  

 

Excavation Verification Sampling: 

Testing Performed this Week?   No  Yes   (if yes, list Removal Area here) 

Cleanup Standard Achieved?  N/A   Yes    No   If no, explain:  

 

Issues Encountered/Solutions Advanced 

 None. 

 

 
Equipment on Site 
 

Equipment List 
Number 
Onsite 

Komatsu PC-300 Excavator w/Shear Attachment 1 

John Deere JD-50 Mini-Excavator 1 

Komatsu D37 Dozer 1 

Komatsu D51 Dozer 1 

Komatsu 380 loader 1 

Smooth Drum Roller 1 

Vermeer Stump Grinder 1 

Vermeer Chipper 1 
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Personnel, Regulatory Staff, and Visitors on Site 
 

Individual/Affiliation 08/06/09 08/07/09 08/08/09 08/09/09 08/10/09 08/11/09 08/12/09 

Terra Contracting Staff 8 8 5 0 8 8 8 

        

Georgia-Pacific Staff        

Garry Griffith      X  

Chase Fortenberry      X  

        

ARCADIS Staff        

EJ Suardini  X    X X X 

Michelle Rumler         

Mike Kohagen X X      

Ben Lawrence     X X X 

Nick Harmer X X X  X X X 

Steve Garbaciak       X  

Eric Hritsuk      X  

        

Oversight Personnel        

Mike Ribordy/USEPA OSC      X  

Sam Borries/USEPA OSC      X  

Weston Personnel        

        

Other Agency Staff        

Paul Bucholtz/MDEQ      X  

Sharon Hanshue/MDNR      X  

John Lerg/MDNR      X  

CDM Personnel        

        

Other Subcontractors        
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Photos from August 6 – August 12, 2009 

 
Installing Soil Erosion and Sedimentation Controls 

along an Access Road. 
 

 
Constructing an Access Road From Riverview Drive 

to Staging Area 3. 
 

 
Installing Temporary Site Security Fencing  

around Staging Area 3. 
 

 
Clearing and Grubbing Activities  

near Staging Area 3. 
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Targeted Removal Areas – Plainwell No. 2 Dam Area 

 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction. 

 


